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1. CONTRACTOR 2. CONTRACT 3. PROGRAM 4. REPORT PERIOD
a. NAME a. NAME a. NAME a. FROM (CCYYMMDD)
Lawrence Berkeley National Laboratory Molecular Foundry Molecular Foundry Project 20041201
b. LOCATION (Address and ZIP code) b. NUMBER
1 Cyclotron Road 1 b. TO (CCYYMMDD)
Berkeley, CA 94720 c. TYPE d. SHARE RATIO | b. PHASE (X one) 20041231
Berkeley, CA 94720 CPAF 100/0 100/0 | ] RDT&E [ ] PRODUCTION
5. CONTRACT DATA
a. QUANTITY b. NEGOTIATED | c. EST COST AUTH d. TARGET PROFIT/ e. TARGET PRICE f. ESTIMATED g. CONTRACT h. ESTIMATED CONTRACT
PROD: 0 COST UNPRICED WORK FEE PRICE CEILING CEILING
R&D: 0 $0.0 $0.0 $0.0/0.0% $0.0 $0.0 $0.0 $0.0
6. ESTIMATED COST AT COMPLETION 7. AUTHORIZED CONTRACTOR REPRESENTATIVE
MANAGEMENT ESTIMATE CONTRACT BUDGET VARIANCE a. NAME (Last, First, Middle Initial) b. TITLE
AT COMPLETION (1) BASE (2) (3) James Krupnick Project Director
a. BEST CASE $0.0 c. SIGNATURE d. DATE (CCYYMMDD)
b. WORST CASE $0.0 20050110
c. MOST LIKELY $0.0 $85,000.0 $85,000.0
8. PERFORMANCE DATA
CURRENT PERIOD CUMULATIVE TO DATE REPROGRAM AT COMPLETION
ITEM BUDGETED COST ACTUAL VARIANCE BUDGETED COST ACTUAL VARIANCE ADJUSTMENTS
WORK WORK COST WORK WORK WORK COST WORK CcosT
SCHEDULED | PERFORMED | PERFORMED | SCHEDULE COST SCHEDULED | PERFORMED | PERFORMED | SCHEDULE COST VARIANCE BUDGET BUDGETED ESTIMATED VARIANCE
1) @ @) @ (5) (6) ! @) ©) (10) (11) (12) (13) (14) (15) (16)
a. WBS ELEMENT
1.1 - Technical Equip 2 0.0 0.0 0.0 0.0 0.0 10.0 0.0 0.0 -10.0 0.0 15,056.0| 15,056.0 0.0
1.2 - Conventional Fa 2 1,339.2 2,397.8 2,403.6 1,058.6 -5.8[ 19,592.5| 20,526.6| 20,903.9 934.1 -377.3 54,4525 55,563.0[ -1,110.5
1.2.1 - Engineering Des 3 0.0 0.0 0.0 0.0 0.0 5,009.5 4,999.8 4,999.8 -9.8 -0.1 5,009.5 5,000.0 9.5
1.2.1.1 - A/E Title 1 4 0.0 0.0 0.0 0.0 0.0 1,741.7 1,741.7 1,741.7 0.0 0.0 1,741.7 1,741.0 0.7
1.2.1.2 - A/E Title 2 4 0.0 0.0 0.0 0.0 0.0 2,869.6 2,859.9 2,859.9 -9.8 -0.0 2,869.6 2,860.0 9.6
1.2.1.3 - LBNL Title 1 (L 4 0.0 0.0 0.0 0.0 0.0 168.8 168.8 168.8 0.0 0.0 168.8 169.0 -0.2
1.2.1.4 - LBNL Title 2 (L 4 0.0 0.0 0.0 0.0 0.0 229.4 229.4 229.5 0.0 -0.1 229.4 230.0 -0.6
1.2.2 - Construction 3 1,339.2 2,397.8 2,403.6 1,058.6 -5.8( 14,583.0| 15,526.8| 15,904.1 943.8 -377.3 49,443.0| 50,563.0( -1,120.0
1.2.2.1 - Construction Su 4 1,339.2 2,397.8 2,398.5 1,058.6 -0.7 14,459.0| 15,109.1| 15,305.7 650.1 -196.5 48,191.0| 49,131.0 -940.0
1.2.2.2 - LBNL Constructi 4 0.0 0.0 5.1 0.0 -5.1 124.0 417.7 598.4 293.7 -180.7 582.0 796.0 -214.0
1.2.2.3 - Furniture 4 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 670.0 636.0 34.0
1.3 - Project Integra 2 155.8 158.8 163.1 2.9 -4.3 3,096.3 3,419.9 3,712.6 323.6 -292.7 6,069.0 6,338.0 -269.0
1.3.1 - Project Directo 3 19.0 19.0 221 0.0 -3.1 427.5 427.5 440.1 0.0 -12.7 739.5 787.0 -47.5
1.3.2 - Construction Ma 3 30.7 30.7 29.4 0.0 1.3 1,112.3 1,112.3 1,132.7 0.0 -20.4 1,634.6 1,617.0 17.6
1.3.2.1 - CM Contractor 4 0.0 0.0 0.0 0.0 0.0 422.5 4225 422.5 0.0 0.0 4225 423.0 -0.5
1.3.2.2 - LBL Constr. Man 4 30.7 30.7 29.4 0.0 1.3 689.8 689.8 710.2 0.0 -20.4 1,212.1 1,194.0 18.1
1.3.3 - Construction Su 3 58.6 58.6 53.7 -0.0 4.9 1,047.3 1,123.0 1,320.4 75.8 -197.3 1,922.0 2,129.0 -207.0
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8. PERFORMANCE DATA
CURRENT PERIOD CUMULATIVE TO DATE REPROGRAM AT COMPLETION
ITEM BUDGETED COST ACTUAL VARIANCE BUDGETED COST ACTUAL VARIANCE ADJUSTMENTS
WORK WORK COST WORK WORK WORK COST WORK cosT
SCHEDULED | PERFORMED | PERFORMED | SCHEDULE cosT SCHEDULED | PERFORMED | PERFORMED | SCHEDULE cosT VARIANCE BUDGET BUDGETED | ESTIMATED | VARIANCE
1) 2) (3) “4) (5) (6) 7) ®) ) (10) 1) (12) (13) (14) (15) (16)

a. WBS ELEMENT

1.3.3.1 - Inspection 4 15.8 15.8 21.9 0.0 -6.1 177.5 177.5 194.9 0.0 -17.4 394.0 438.0 -44.0

1.3.3.2 - Administration 4 7.8 7.8 5.9 0.0 1.9 194.4 194.4 230.7 0.0 -36.4 388.1 388.0 0.1

1.3.3.3 - Consultants, Te 4 30.0 30.0 21.6 -0.0 8.4 494.4 570.1 692.3 75.8 -122.2 856.4 981.0 -124.6

1.3.3.4 - Travel/S&E 4 5.0 5.0 4.3 0.0 0.7 181.0 181.0 202.5 0.0 -21.5 283.5 322.0 -38.5

1.3.4 - Title 3 Service 3 47.5 50.5 57.9 3.0 -7.5 509.3 7571 819.4 247.8 -62.3 1,772.9 1,805.0 -32.1

1.3.4.1 - A/E Title 3 4 40.0 43.0 42.9 3.0 0.0 414.0 661.8 661.8 247.8 0.0 1,461.0 1,461.0 0.0

1.3.4.2 - LBNL Title 3 4 7.5 7.5 15.0 0.0 -7.5 95.3 95.3 157.6 0.0 -62.3 311.9 344.0 -32.1
1.4 - OPC (Operating 2 0.0 0.0 0.0 0.0 0.0 932.0 932.0 932.0 0.0 -0.0 1,300.0 1,300.0 -0.0
[OH] - OVERHEAD 2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
b. COST OF MONEY 2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
c. GENERAL & ADMINISTRATIVE 2 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
d. UNDISTRIBUTED BUDGET 2 0.0 0.0 0.0
e. SUBTOTAL (Performance

Measurement Baseline) 1,495.1 2,556.6 2,566.7 1,061.5 -10.1| 23,630.8| 24,878.4| 25,5485 1,247.6 -670.0 0.0 0.0| 76,877.5| 78,257.0| -1,379.5

f. MANAGEMENT RESERVE 2 0.0 8,122.5 6,743.0 1,379.5
g. TOTAL 1,495.1 2,556.6 2,566.7 1,061.5 -10.1| 23,630.8| 24,878.4| 25,5485 1,247.6 -670.0 0.0 0.0| 85,000.0| 85,000.0 0.0
9. RECONCILIATION TO CONTRACT BUDGET BASE
a. VARIANCE ADJUSTMENT 0.0 0.0
b. TOTAL CONTRACT VARIANCE 1,247.6 -670.0 85,000.0 0.0 85,000.0
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